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Date:

To: Ecosystem Roundtable Project Amendment Subcommitt?\j\ 5/,,%»

From: Wendy Halverson Martin 7(7 W‘% JW . v

Subject: Requests for Project Amendments
SUMMARY
Twenty projects have requested Level I amendments and eight projects have requested
Level Il amendments. Level I amendments do not require Ecosystem Roundtable action,
and are included for information. ,

Level I Project Amendments
Project and Proponent Change Requested Reason for
Amendment
Budget Scope Time
Cache Slough Shaded None None To To allow Corps of
Riverine Aquatic Sept. 99 | Engineers to complete
Enhancement Project (3 months) | levee maintenance.
(98-B08)
Reclamation District 2060
Napa River Flood Protection None Change Task 4 None DFG requested parcels
Project “to reflect new transferred after all
(98-B13) land transfer parcels acquired.
Napa County Land Trust arrangement
: with DFG
Discover the Flyway None None None Redistribute funds
(98-B34) between tasks.
Yolo Basin Foundation
CALFED Agencies
California  The Resources Agency Federal Environmental Protection Agency Department of Agriculture

Deparement of Fish and Game
Department of Water Resources

California Environmental Protection Agency
State Water Resources Conrtrol Board

Department of Foad and Agriculture
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Department of the Interior
Fish and Wildlife Service
Bureau of Reclamarion
U.S. Geological Survey
Bureau of Land Management

U.S. Army Corps of Engincers

Natural Resources Conservation Service
U.S. Forest Service
Department of Commerce
National Marine Fisheries Service
Western Area Power Administration
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Level I Project Amendments

Project and Proponent ‘ Change Requested Reason for
Budget Scope Time Amendment
Develop Educational None None None Correct clerical error
Workshops/Field Tours to made on distribution of
Increase Public Awareness of funds per task.
the Butte Creek Watershed '
Issues (98-B35)
CSU-Chico .
Evaluation of Increasing None None To Aug 99 | Unexpected difficulties
Tagging Levels for Chinook (6 months) | in coordinating tagging
Salmon and Steelhead and a databases of various
Demonstration Project on agencies.
Mass Marketing (98-B15)
Northwest Marine
Technology Inc.
Anadromous Fish Screen . None None To Aug 99 | Request more time to
Project (98-B01) (10 review alternative small
Richter Brothers months) | diversion screen
designs.
Watershed Restoration None - None To March | Unanticipated delays in
Program (98-E02) 31,2000 | watershed assessment
Southern Sonoma County of Nathanson Creek.
Resources Conservation
District _
Napa River Watershed None None To Dec 31, | To allow restoration
Stewardship 1999 and monitoring work to
(98-E01) (6 month | be done in summer and
Napa County Resources increase) | fall months.
Conservation District
Wilkins Slough Fish Screen None None To Dec 31, | High water levels have
(97-C01) 1999 delayed construction.
Reclamation District 108
Preventing Exotic None None To Mar 31, | Difficulty in hiring
Introductions from Ballast 2000 personnel for project
Water (97-C07) execution.
UC Sea Grant
Developing a genetic None None - To Feb 28, | Contract was not
baseline for San Joaquin 2002 completed in time for
.salmon the Fall 1998 field
(97-C09) season. Contract was
CA DFG extended to enable
three seasons of data
, collection. .
Introduction of spawning None None None The distribution of
gravel Tuolumne River near " | funds in the budget
La Grange (97-C11) between tasks has been
CA DFG revised due to increase
permitting costs.
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Level I Project Amendments

Project and Proponent Change Requested Reason for
: Budget Scope Time Amendment

Evaluation of alternative None None None The distribution of

pesticide reduction practices funds in the budget

(97-C12) - between tasks has been

UC-Davis revised

Water quality criteria for None None To Mar 31, | Extended contract

Chlorpyrifos & Diazinon 2001 negotiations delayed

(98-C06) project start date.

CA DFG

CMARP None None ToDec 31, | Torespondto™

(98-C10) ' 1999 comments on initial

CADWR report, revising to
include specific
institutional structure
and program cost.

Butte Creek Acquisition and $1,000 None None | $1,000 added to budget

Riparian Restoration (0.5% for DGS appraisal

(97-N06) increase)

CSU, Chico '

Jepson Prairie Restoration $801 None None Clerical error in

(97-N10) 0.3% original approved

Solano County Farmlands, increase) amount of $244,000.

Open Space Foundation

Franks Tract Restoration None None . 1 month | Extended contract

(97-N12) . extension | negotiations delayed

Moffatt & Nichol Engineers, project start date.

DPR, DWR

Implementing program to None None Extend | Difficulty in hiring

reduce the use of pesticides task 1 to | personnel for project

and fertilizers in the Jan 1999 | execution. ‘

Sacramento and San Joaquin (60 days).

watersheds (97-N20)

Community Alliance with

Family Farmers

Tuolumne River Natural 10,555 None None Arithmetic error made

Resources Program (23% increase) during project selection

(98-B40) process. ‘

City of Modesto ‘
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Eight projects have requested Level II project amendments. These amendments require
Ecosystem Roundtable action. '

Level I Project Amendments

Project and Proponent Change Requested Reason for
Budget Scope Time Amendment
Evaluation of Selenium $38,117 (2.4% | None None USGS administrative
Sources, Levels, and increase) charges for
Consequences in the Delta subcontracting with
(98-B07) three universities.
US Geological Survey
Grayson River Ranch None Acquire None Greater than anticipated
Perpetual Easement and additional funding provided by
Restoration easements in AFRP and favorable
(98-F07) same area easement acquisition
East Stanislaus Resources costs.’
Conservation District
San Joaquin River NWR $300,000 Allow Riley To March Greater than anticipated
Riparian Habitat Protection 2.8% Slough flood 2000 site clean-up costs, costs
and Floodplain Restoration increase) plain corridor | (20 of NEPA requirements
Project (97-B04) to be months) and land acquisition
US Fish and Wildlife Service '| purchased in negotiations, and.
fee or planning, appraisal, title
easement. policy, survey and
administrative costs.
Liberty Island Acquisition $179,000 Add Trust for | To Dec Additional work
(97-B03) 2.0% Public Land 1999 identified in public
US Fish and Wildlife Service | increase; and other (2 months, | planning process,
$349,000 scope increase | cumulative | contaminants report,
cumulative 8 months) | survey, dual closing and
increase, title costs, a federally-
3.9% mandated non-profit
cumulative audit, direct salary and
increase) benefit costs for Trust
for Public Land and
Service associated with
- the acquisition.
Engineering Investigation of | None Change map To June Due to recent decisions
Anadromous Fish Passage in datum, collect | 2001 made on the overall
Upper Battle Creek additional restoration plan for
(98-B16 & 97-M02) survey data Battle Creek
CA Department of Water and perform
Resources final design at
certain fish
| screen and
ladders. -
Stone Lakes NWR Land ‘None Allow the To March | Landowner of selected
Acquisitions Service the 2000 parcel subsequently
(98-F12) flexibility to entered into agreement
US Fish and Wildlife Service acquire either. to sell parcel as a
of two parcels mitigation bank.
in proposal.
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Level II Project Amendments

‘| Project and Proponent Change Requested Reason for
Budget Scope Time Amendment
Stanislaus River Chinook ($1,037,899) Cancel project | None Project stopped by lack
Salmon Habitat Restoration | & : of access to property. -
Action, Wilms Site ($1,037,899)
(97-C10 & 98-F05) ' '
CA Department of Fish and
Game
Virtual Science Center ($42,000) Cancel project | None Applicant failed to
(98-B37) complete federal
Delta Science Center ' ' contracting
' | requirements,

ACTION

Roundtable Subcommittee members and Agency Liaisons are requested to consider the
Level Il amendments consistent with the contract amendment process (attached). The
Level I amendments do not require Ecosystem Roundtable nor Agency Liaison action,
but are included for information. '

DISCUSSION

The contract amendment process provides for three levels of amendment depending on
the nature and extent of the proposed change (budget, time, or scope). The process for
these amendments is discussed on the attached page. ‘

Project Amendments

Eight projects have requested project amendments requiring Ecosystem Roundtable
subcommittee action, as follows:

1. Evaluation of Selenium Sources, Levels, and Conseqﬁences in the Delta
(Project 97-B07) ‘

Issue: In December 1997, CALFED approved $1,588,709 for this important study by the \
US Geological Survey. In their proposal, the USGS requested a collaborative project with
separate CALFED contracts with the three other project participants. However, CALFED

stipulated that USGS act as project manager. One unanticipated task of project
management is disbursement of funds. The USGS is assessing 3.6% of the gross funds
plus $2200 per contract. That assessment is considerably less than the standard rate of
34.4% of gross funds. The lowered assessment was approved as a step to facilitate USGS
contributions to the CALFED Program. The USGS has requested an additional $38,117
for additional services of project adnnmstratlon that were not included in the proposal as
submitted to CALFED. :

Staff Recommendation:. This cost amendment request is reasonable since agency
overhead is a cost to the agency performing the work. Staff recommends granting the
amendment.
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2. Grayson River Ranch Perpetual Easement and Restoration (Project 98-F07)

Issue: In September 1998, CALFED approved $732,000 for the acquisition of perpetual '

conservation easements and habitat restoration for property adjacent to 1.2 miles of the
Tuolumne River, 5.1 miles upstream of the confluence with the San J oaquin River.
NRCS is proposing to expand the project scope to include purchase of additional
conservation easements in the same area. This opportunity is available because AFRP
provided greater than anticipated funding and the costs for easement acquisition are lower
than anticipated.

Staff Recommendation: This scope increase allows the purchase of additional
conservation easements at no additional cost to the CALFED program. Staff recommends

granting the amendment.

3. San Joaquin River National Wwildlife Refuge Riparian Habitat Protection and
Floodplain Restoration Project (Project 97-B04)

Issue: In December 1997, CALFED approved $10,647,000 for acquisition and
restoration of 6,169 acres of fish and wildlife habitat on and adjacent to the San Joaquin
River National Wildlife Refuge. US Fish and Wildlife Service requests a $300,000
(2.8%) increase due to greater than anticipated site clean-up costs ($75,000) for
demolition and removal of a concrete dairy barn on the Hagemann property; increased
costs of NEPA requirements and land acquisition negotiations ($75,000), and planning,
appraisal, title policy, survey and administrative costs ($150,000).

Staff Recommendation: The amendment is justified due to the difficulty eletermhﬁng
these costs during the proposal preparation. Staff recommends granting the amendment.

4. Liberty Island Acquisition (Project 97-B03)

Issue: In December 1997, CALFED approved $8,577,000 for the acquisition of leerty
Island by the US Fish and Wildlife Service. This acquisition allows the Service to
permanently protect and restore approximately 4,760 acres of important Delta habitat for
the benefit of winter-run chinook salmon, Delta smelt, Sacramento splittail, and other
native fishery resources. It will also protect riparian corridors, and wetlands that support
water-associated birds, neotropical migrants, and other species. In January 1999, the
Ecosystem Roundtable approved a budget increase of $170,000 and a time extension to
October 31, 1999. Currently, the Fish and Wildlife Service has proposed, and CALFED
has approved, using the Trust for Public Land (a non-profit organization) as a temporary
recipsent of this property to expedite this acquisition and avoid losing the purchase option
and potential litigation. In addition, scope and costs have increased due to additional
work identified in public planning process, contaminants report, survey, dual closing and
tithe costs, a federally-mandated non-profit audit, and direct salary and beneﬁt costs for
Trust for Public Land and Service associated with the acquisition.

Staff Recommendation: The amendment is justified due to the difficulty determining
these costs during the proposal preparation. Staff recommends granting amendment.
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S. Engineering Investigation of Anadromous Fish Passage in Upper Battle
Creek (Project 98-B16 and 97-M02)

Issue: In December 1997, CALFED approved $790,000 for a planning investigation for
fish passage for Battle Creek. The Department of Water Resources has requested a
change in scope and a time extension to accommodate recent decisions on the overall
restoration plan for Battle Creek. DWR requests approval of a new scope of work to
change map datum, collect certain additional survey data, and perform final design at
certain fish screen and ladder locations.

Staff Recommendation: The amendment is justified due to the changing scope of the
- overall restoration plan for Battle Creek. Staff recommends granting amendment.

6. Stone Lakes NWR Land Acquisitions (98-F12)

Issue: In August 1998, CALFED approved $1,900,000 for the acquisition of land at the
Stone Lakes NWR. This acquisition would permanently protect and restore important
Delta smelt habitat, vernal pool species, and help improve the health of the Bay-Delta

. ecosystem and the Cosumnes and Mokelumne rivers flood plains. The proposal identified
two parcels for a total of $3,346,700, however the actual award was for one only parcel.
The Fish and Wildlife Service offered to purchase that parcel but the seller subsequently
entered into an agreement to sell their parcel for a mitigation bank. The purchaser has
indicated that they may wish to sell the parcel to the Service for long-term management.
The Service is also close to finalizing negotiations to acquire the other parcel included in
the proposal. The Service is requesting that the agreement be amended to allow the
Service the flexibility to acquire either parcel with no change in the approved award of
$1,900,000 and the completion date for the project be amended to March 31, 2000.

Staff Recommendation: The amendment is justified due to the changing conditions
during the property acquisition process. Staff recommends granting the amendment.

7. Stanislaus River Chinook Salmon Habitat Restoration Action, Wilms Site
(97-C10 & 98-F05) ’

Issue: CALFED approved $2,075,798 for the restoration of the Wilms site along the
Merced River. Property owner refused access to property and project can not proceed.

Staff Recommendation: Staff recommends canceling prdject.
8. Virtual Science Center (98-B37)

Issue: In 1997, CALFED approved $42,000 to the Delta Science Center. Contractor has
ignored repeated written requests for contract documents.

Staff Recommendation: Staff recommends canceling project.
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